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Introduction  

NEC Engineering and Construction Contract - Options F 

This Delivery Agreement incorporates the NEC 4th edition engineering and construction contract June 2017 (the NEC ECC), 
including the additional public sector Z Clauses published by NEC to comply with the requirements of The Public Contracts 
Regulations.  

Any subsequent amendments to the NEC ECC shall apply to this Model Delivery Agreement, if agreed in writing by Places 
for People and the Contractor, but shall only be incorporated into Delivery Agreements executed after such amendments 
are published and their inclusion has been agreed accordingly with Places for People. 

The following rules apply to the incorporation of clauses into a Delivery Agreement: 

a) The contract clauses are varied by the incorporation of option clauses, a Z clause or as otherwise agreed 
in writing by the Employer and Places for People; 

b) The option clauses defined as ‘Shall apply’ in the table below will be incorporated unless otherwise 
agreed by the Employer and Places for People; 

c) The option clauses defined as ‘May apply’ in the table below, may apply following agreement between 
the Employer and Contractor  

d) The Z clauses set out in the Delivery Agreement shall be incorporated unless otherwise agreed in writing 
by the Employer and Places for People. 

e) The Employer and Contractor shall indicate within the Delivery Agreement whether the clauses below 
shown in italics are to be incorporated. 

f) For the avoidance of doubt, Employers not wishing to use clauses specified as ‘may apply’, should 
‘strike-through’ the clause reference in Contract Data Part 1, when completing Delivery Agreements.  
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MAIN OPTION CLAUSES  

Option F: Priced contract with activity schedule 

SECONDARY OPTION CLAUSES AND ADDITIONAL OPTIONS 

 

OPTION NUMBER OPTION TITLE APPLICABLE? 

Secondary Options 

W2 Dispute resolution procedure 

Shall apply 

X2 Changes in the law 

X7 Delay damages 

X15 
Limitation of the Contractor’s liability for 
his design to reasonable skill and care 

X18 Limitation of Liability 

X20  Key Performance Indicators May apply 

X1 Price Adjustments for inflation 

 

May apply 

 

X5 Sectional Completion 

X8 Undertaking to the Client or others 

X13 Performance bond 

X14 Advanced payment to the Contractor 

X17 Low Performance Damages 

Option Y 

Y(UK)1 Project Bank Accounts May apply 

Y(UK)2 
The Housing Grants, Construction and 
Regeneration Act 1996 

Shall apply 

Y(UK)3 Contract (Third Party(Scotland)) Act 2017 
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Construction Delivery Agreement  

 

THIS AGREEMENT is made  

 

BETWEEN: 

(1) [insert Employer details] (the ‘Employer’)  

 AND 

(2) Robertson[Fill in Division] of [       ]  (the ‘Contractor’) 

for the works [insert headline description of the Works] 

Whereas: 

This Delivery Agreement is made pursuant to the Framework Agreement dated 4th April 2022 made between PLACES 

FOR PEOPLE GROUP LIMITED and the Contractor (the ‘Framework Agreement’) and incorporates those provisions of 

the Model Delivery Agreement set out in Appendix [A12] of the Framework Agreement. 

 

IT IS AGREED as follows:- 

1. The Contractor’s obligations 

 The Contractor provides the works and complies with its obligations in accordance with the conditions of 

contract set out in the Contract Data herein. 

2. The Employer’s obligations 

The Employer pays the amount of money and complies with its obligations in accordance with the conditions of contract set 
out in the Contract Data herein. 
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13. The documents forming part of this agreement are: 

 The Model Delivery Agreement  

 The Contractor's [    ] 

The conditions of contract NEC 4th edition engineering and construction contract Jun3 2017 (the NEC ECC), including the 
additional public sector Z Clauses published by NEC to comply with the requirements of The Public Contracts Regulations 
2015  

The Contract Data part one (and any appendices of schedules referred to therein) 

 The Contract Data part two (and any appendices or schedules referred to therein) 

 The Works Information  

 The Activity Schedule  

 The Site Information 

 

 

IN WITNESS WHEREOF these presents consisting of this page, [Contract Data Parts One and Two, the Works Information, Activity 
Schedule  and Site Information ] are signed as follows: 

 

SUBSCRIBED for and on behalf of [ ]  
at 
on 
by 
 

Print Full Name  Director 
before this witness 
 

  

Print Full Name  Witness 

Address   

   
 

SUBSCRIBED for and on behalf of [ ]  
at 
on 
by 
 

Print Full Name  Authorised Signatory 
before this witness 
 

  

Print Full Name  Witness 

Address   

   

 

 
1 Clause 3 (or part thereof) should be on same page as the first signing block in order that the document is signed in accordance with Scots law) 
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Contract Data 
 
 
 

PART ONE – DATA PROVIDED BY THE CLIENT 
 

Completion of the data in full, according to the Options chosen, is essential to create a 

complete contract. 
 
 

 
1 General 

 
The conditions of contract are the core clauses, the clauses for main Option F, the following 

Option for resolving and avoiding disputes and secondary Options of the NEC4 Engineering 

and Construction Contract June 2017 
 

 

Option for resolving and avoiding disputes   
 

Secondary Options   
 

 

The works are   

 

The Client is 
 

Name   
 

Address for communications   

 

Address for electronic communications   
 

The Project Manager is 
 

Name   
 

Address for communications   

 

Address for electronic communications   
 

The Supervisor is 
 

Name   
 

Address for communications   

 

Address for electronic communications   
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The Scope is in   

 

 
 

The Site Information is in   

 

 
 

The boundaries of the site are   
 

 
 

The language of the contract is English 
 

 
 

The law of the contract is the law of Scotland 
 

 
 

The period for reply is 14 days  except that 

 

• The period for reply for    is   
 

• The period for reply for    is   
 

 
 

The following matters will be included in the Early Warning Register 
 

  

 

Early warning meetings are to be held at intervals no longer than   
 
 

2 The Contractor’s main responsibilities 

 

If the Client has identified 

work which is set to meet 

a stated condition by a key 

date 

The key dates and conditions to be met are 
 

condition to be met key date 
 

(1)      
 

(2)      
 

(3)      

 
 
 

 
 

The Contractor prepares forecasts of the total Defined Cost for 

the whole of the works at intervals no longer than   
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3 Time 
 

The starting date is   
 

The access dates are 
 

part of the Site date 
 

(1)      
 

(2)      
 

(3)      
 
 

 
The Contractor submits revised programmes at intervals no 

longer than   
 
 

 
If the Client has decided 

the completion date for 

the whole of the works 
 
 
 

Taking over the works The Client Is/Is not willing to take over the works before the 

before the Completion Date Completion Date (Delete as applicable) 
 
 

If no programme  is 

identified in part two of  

the Contract Data 
 

 
 

4 Quality management 
 

The period after the Contract Date within which the Contractor 

is to submit a quality policy statement and quality plan is   
 

The period between Completion of the whole of the works 

and the defects date is    
52 weeks after the 
Completion of the whole 
of the works. 

 
 
 

The defect correction period is 4 weeks except that 

 

• The defect correction period for Serious is 7 days 

 

• The defect correction period for Emergency is 24 hours 

 

 

5 Payment 
 

The currency of the contract is the   
 

The assessment interval is   
 

The interest rate is   % per annum (not less than 2) above the 

 

  rate of the   bank 

The completion date for the whole of the works is   

The period after the Contract Date within which the Contractor 

is to submit a first programme for acceptance is   
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If the period in which 
payments are made is not 
three weeks and Y(UK)2 is 
not used 

The period within which payments are made 
is 

  
 

 
 

The exchange rates are those published in   
 

on   (date) 
 

 
 

6 Compensation events 

 
The place where weather is to be recorded is   

 

The weather measurements to be recorded for each calendar month are 
 

• the cumulative rainfall (mm) 
 

• the number of days with rainfall more than 5 mm 
 

• the number of days with minimum air temperature less than 0 degrees Celsius 
 

• the number of days with snow lying at   hours GMT 

 
and these measurements: 

 

  

 

The weather measurements are supplied by   
 

The weather data are the records of past weather measurements for each calendar month 

which were recorded at   
 

and which are available from   

 

Where no recorded data are 

available 

Assumed values for the ten year weather return weather data for each weather 

measurement for each calendar month are 
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If there are additional These are additional compensation events 

compensation events 

Inflation due to current market conditions (to be reviewed on a Contract-by-Contract 
basis) 

 

  

 

 
 

8 Liabilities and insurance 
 

If there are additional 

Client’s liabilities 

These are additional Client’s liabilities 
 

(1) Any change to the Fire Safety Strategy after the Contract Date required as a result 
of any direction, interpretation or requirement of any statutory body or relevant third 
party, including but not limited to any local authority building control or approved 
inspector and which affects the execution of the works shall be a Client’s risk. 

 

 

(2)   
 

(3)   
 

The minimum amount of cover for insurance against loss of or damage to property (except 

the works, Plant and Materials and Equipment) and liability for bodily injury to or death of a 

person (not an employee of the Contractor) arising from or in connection with the Contractor 

Providing the Works for any one event is Ten Million Pounds 
(£10,000,000) 

 

The minimum amount of cover for insurance against death of or bodily injury to employees 

of the Contractor arising out of and in the course of their employment in connection with 

the contract for any one event is Ten Million Pounds 
(£10,000,000) 

 

 

If the Client is to provide The insurance against loss of or damage to the works, Plant and Materials is to include  

Plant and Materials cover for Plant and Materials provided by the Client for an 
amount of 

  

 

If the Client is to provide 
any of the insurances 
stated in the Insurance 
Table 

The Client provides these insurances from the Insurance Table 

 

(1) Insurance against   
 

 

Minimum amount of cover is   
 

The deductibles are   
 

(2) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

(3) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
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If additional insurances are 

to be provided 

The Client provides these additional insurances 
 

(1) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

(2) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

(3) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

 The Contractor provides these additional insurances 
 

(1) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

(2) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   
 

(3) Insurance against   
 

Minimum amount of cover is   
 

The deductibles are   

 
 

Resolving and avoiding disputes 
 

The tribunal is   

 

If the tribunal is arbitration 

 

 

 

 

 

 

 

 

 

The arbitration procedure is   

 

The place where arbitration 

is to be held is   
 
The person or organisation who will choose an arbitrator if the Parties cannot agree a 

choice or if the arbitration procedure does not state who selects an arbitrator is 

  

 

If Option W1 or W2 is used The Senior Representatives of the Client are 
 

Name (1)   
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Address for communications   

 

Address for electronic communications   
 

Name (2)   
 

Address for communications   

 

Address for electronic communications   
 

The Adjudicator is 
 

Name   
 

Address for communications   

 

Address for electronic communications   
 

The Adjudicator nominating body is   
 

 
If Option W3 is used  The number of members of the Dispute Avoidance Board is one/three (Delete as 
applicable) 

 

 

If Option W3 is used and 

the number of members 

of the Dispute Avoidance 

Board is three 

The Client’s nomination for the Dispute Avoidance Board is 
 

Name   
 

Address for electronic communications   
 

The Dispute Avoidance Board visit the Site at intervals no longer than   months 
 

The Dispute Avoidance Board nominating 

body is   

 
 

X5: Sectional Completion 
 

If Option X5 is used The completion date for each section of the works is 
 

section description completion date 
 

(1)      
 

(2)      
 

(3)      
 

(4)      
 

 

X6: Bonus for early Completion 
 
 

If Option X6 is used 

without Option X5 

 

The bonus for the whole of the works is   per day 
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If Option X6 is used with 

Option X5 

The bonus for each section of the works is 
 
section description amount per day 
 

(1)      
 

(2)      
 

(3)      
 

(4)      
 

The bonus for the remainder of the works is   

 

 

X7: Delay damages 

 
If Option X7 is used  

without Option X5 
 
 

If Option X7 is used with 

Option X5 

Delay damages for each section of the works are 
 
section description amount per day 
 

(1)      
 

(2)      
 

(3)      
 

(4)      
 

The delay damages for the remainder of the works are   

 
 

X8: Undertakings to the Client or Others 

If Option X8 is used The undertakings to Others 

are provided to 
 

  
 

  
 

The Subcontractor undertaking to Others are 
 

works provided to 
 

     
 

     

The Subcontractor undertaking to the Client 

are works 
 

  
 

  

 

 Delay damages for Completion of the whole of the works are   per day 
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X10: Information modelling 
 

If Option X10 is used 
 
 
If no information execution 

plan is identified in part two 

of the Contract Data 

 

 

 

 

 

 

 

 

 

The period after the Contract Date within which the Contractor is to submit a first 

Information Execution Plan for acceptance is   
 

The minimum amount of insurance cover for claims made against the Contractor arising out 

of its failure to use the skill and care normally used by professionals providing information 

similar to the Project Information is, in respect of each claim   
 

The period following Completion of the whole of the works or earlier termination for which 

the Contractor maintains insurance for claims made against it arising out of its failure to 

use the skill and care is   

 
 

X12: Multiparty collaboration (not used with Option X20) 
 

If Option X12 is used The Promoter is 
 

 
 
 
 
 
 
 
 

 

 

 
The Schedule of Partners is in 

 
 
 
 
 
 
 
 
 

 

The Client’s objective is 
 
 
 

 

The Partnering Information is in 
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X13: Performance bond 
 

 If Option X13 is used 
 
 

X14: Advanced payment to the Contractor 

 
 If Option X14 is used 

 

The period after the Contract Date from which the 

Contractor repays the instalments in assessments is   
 

The instalments are   

(either an amount or a percentage of the payment otherwise due) 
 

 
Advanced payment 
bond 

An advanced payment bond Is/Is not required (Delete as applicable) 

 

 

X15: The Contractor’s design 

 
 If Option X15 is used 

 
 

 

The minimum amount of insurance cover for claims made against the Contractor arising out 

of its failure to use the skill and care normally used by professionals designing works similar 

to the works is, in respect of each claim   
 

The period following Completion of the whole of the works or earlier termination for which 

the Contractor maintains insurance for claims made against it arising out of its failure to 

use the skill and care is   
 

 

X17: Low performance damages 
 

If Option X17 is used The amounts for low performance damages are 
 

amount performance level 
 

  for   
 

  for   
 

  for   
 

  for   
 

 

X18: Limitation of liability 
 

 If Option X18 is used 
 
 

 

For any one event, the Contractor’s liability to the Client for 

loss of or damage to the Client’s property is limited to   
 

The Contractor’s liability for Defects due to its design which 

are not listed on the Defects Certificate is limited to   

The amount of the performance bond is   

The amount of the advanced payment is   

The period for retention following Completion of the whole of the works or earlier 

termination is   

The Contractor’s liability to the Client for indirect or 

consequential loss is limited to   
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The Contractor’s total liability to the Client for all matters 

arising under or in connection with the contract, other than 

excluded matters, is limited to   
 

The end of liability date is   years after the Completion of the whole of the works 

 
 

X20: Key Performance Indicators (not used with Option X12)  
 

 If Option X20 is used 
 

 

A report of performance against each Key Performance 

Indicator is provided at intervals of   months 

 
 

Y(UK)1: Project Bank Account 
 

Charges made and 

interest paid by the 

project bank 

The Contractor Is/Is not to pay any charges made and to be paid any interest paid by the 

project bank (Delete as applicable) 

 
 
 
 

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996 
 

 

If Option Y(UK)2 is used 

and the final date for 

payment is not fourteen 

days after the date on 

which payment becomes 

due

 

 

Y(UK)3: The Contracts (Rights of Third Parties) Act 1999 
 
If Option Y(UK)3 is used term beneficiary 

 

     
 

     
 

     
 

     
 
 
 
 

If Y(UK)3 is used with 
Y(UK)1 the following entry 
is added to the table for 
Y(UK)3 

term beneficiary 
 

The provisions of Options 
Y(UK)1 

 Named Suppliers 

The incentive schedule for Key Performance Indicators is in   

The period for payment is 14 days after the date on which payment become due 
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Z: Additional conditions of contract 
 

If Option Z is used The additional conditions of contract are 
 

 11.2(35) Insert new definition: 

 “‘Fire Safety Strategy’ means the specifications and drawings 
setting out the detailed design for the works and specifying all 
systems, methods, products and materials to be used in the 
construction and delivery of the external walls of the works 
including for the avoidance of doubt the insulation materials, 
cladding materials, methods of fixing cavity barriers and other fire 
protection measures as comprised in the documents which the 
Contract Data states it is in.” 

11.2 (36) Insert a new definition: 

 ‘Framework Agreement’ is the framework agreement between 
PLACES FOR PEOPLE GROUP LIMITED and the Contractor dated 4th 
April 2022 

11.2 (37) Insert a new definition: 

Pool Re Arrangement – Terrorism Insurance purchased 
through Pool Reinsurance Company Limited as expressed in 
the ABI standard wording. 

11.2 (42)             Insert a new clause:                      

                             “Specified Perils” are fire, lighting, explosion, storm, flood,   
                               escape of water from any tank, apparatus or pipe, 
                               earthquake, aircraft, and any other aerial devices or articles  
                               dropped there from, riot and civil commotion, but excluding                     
                               any such event stated as an Employer’s risk. 
 
11.2(43)  Public Health Emergency such as the occurrence of a "public health 

emergency", such as coronavirus disease (COVID-19), or any other 
disease variant caused by the severe acute                    
respiratory syndrome coronavirus 2 (SARS-CoV-2) virus 

11.2(44)  Russian Federation’s attack on Ukraine and other wars in violation 
of international law 

11.2(45)  "Implications of the constraints upon the availability of KEY 
Equipment and/or Plant and Materials to be provided by the 
Contractor 

2 The Contractor’s main responsibilities 

20.6 Insert a new clause 20.6: 

‘In executing this contract, the Contractor accepts that all 
obligations and duties owed by it, acting as: 

• the ‘Consultant’ in the provision of the Services under 
a preceding design Delivery Agreement; and/or  

• the ‘Contractor’ in the provision of the Works under a 
preceding enabling works Delivery Agreement,  

are deemed to be obligations and duties owed by the 
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Contractor under this contract.  

All and any of the Contractor's duties and obligations 
under such previous Delivery Agreements shall determine 
and cease to have any effect. 

Any payments made by an ‘Employer’ under such previous 
Delivery Agreements shall be treated as payments on 
account, pursuant to this contract.’ 

21.4 Insert new clause 21.4 
 

‘Notwithstanding any contrary provision in the Contract or any 
documents forming part of the Contract it is hereby expressly 
agreed and acknowledged that: - 

 
a) no fitness for purpose warranty is either given or implied, 

whether under statute or otherwise, in relation to the 
works to be delivered under this Contract and/or method, 
system, design, products and materials provided by the 
Contractor, and 

b) the Contractor in designing the Works shall exercise 
reasonable skill and care and shall have the like liability to 
the Employer, whether under statute, this contract or 
otherwise, as would an architect or, as the case may be, 
any other appropriate professional designer holding 
himself out as competent to take on such work for such 
design and material selection who, acting independently 
under a separate contract with the Employer, has supplied 
such design for or in connection with the works to be 
carried out by a building contractor who is not the supplier 
of the design.’ 

5  Payment 
 
50.3  At the end of the first bullet point, insert “plus amounts in           
respect of unfixed materials on site” 
 
6  Compensation event 

60.1 (23)          Insert a new clause: 

a) Any event listed in Clause 60.1 which is consequent upon or 
necessitated by omission, default, breach of contract or 
breach of statutory duty of the Contractor, his servants or 
agents or any Subcontractor or supplier or their respective 
servants or agents (“Contractor Act”) shall be a compensation 
event only if the Contractor Act arises as a result of one or 
more Specified Perils which are covered by the insurance 
provided by the Contractor in respect of loss of or damage to 
the works, Plant and Material and loss of or damage to 
Equipment; 

60.1 (24)          Insert a new clause: 

Public Health Emergency such as the occurrence of a "public 
health emergency", such as coronavirus disease (COVID-19), or 
any other disease variant caused by the severe acute            
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respiratory syndrome coronavirus 2 (SARS-CoV-2) virus and/or 
any the implementation of public health measures in 
connection with the outbreak, directly affecting the execution 
of the Works, including but not limited to: 

• shortages of labour or supervision as a result of 
preventative measures to alleviate the 
outbreak spreading and/or due to infection, or 
potential infection, and the resulting 
quarantine, or self-isolation or similar, 
required; or 

• shortages of plant or materials due to delays in 
their manufacture, importation or 
transportation; or 

• site closure, or restricted access or amended 
working methods as a result of measures to 
contain the outbreak; or 

• the exercise by the Scottish or United Kingdom 
Government of any statutory power. 

shall be a Compensation Event and the total of the Prices and 
completion date shall be subject to adjustment. 

The parties agree that for compensation events arising under           
clause60.1(4) where the reason for the instruction is the 
resurgence of COVID-19 and/or emergence of another similar 
virus and/or notifiable disease resulting in the implementation 
of new or further public health measures in connection 
therewith; and/or, compensation events arising under 
60.1(22), any change to the Prices is assessed. 

60.1 (26)           Insert a new Clause: 

"Constraints upon the availability of Equipment and/or Plant 
and Materials to be provided by the  Contractor    which the 
Contractor has taken all reasonable steps to avoid or mitigate. 

60.1(27)               Insert a new Clause: 

“Implications of the Russian Federation’s attack on Ukraine 
and other wars in violation of international     law including 
but not limited to the availability of Equipment and/or Plant 
and Equipment. 

SHORTER SCHEDULE OF COST COMPONENTS 

11 Add at the end of clause 11 ‘(but excluding any sums 
necessary to top up a pension fund)’. 

41  Delete Clause 41 from ‘to cover the cost of’ replace with: 

  

Payments for the provision of  
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• catering. Includes tea, coffee, water, biscuits,  

sandwiches and other drinks for Employer/ 

contractor meetings. Includes microwave, kettle, 

 cutlery, refrigerator and other domestic appliances.  

• medical facilities and first aid. Includes for  

compliance with all H&S requirements, (for example 

medical first aid box and eye wash).  

• recreation.  

• sanitation. Includes for compliance with all H&S  

requirements, all cleaning equipment, materials  

and consumables (brushes, mops, disinfectant, toilet  

rolls, tea towels, soap, hand wash, refuse sacks, dusters, 

bleach), servicing chemical toilets if provided. 

• security. Includes the following to the site  

compound only: fencing/hoardings, gates, floodlights,  

cabin alarms.  

• copying.  

• telephone, telex, fax, radio and cabin/compound  

CCTV. Includes for telephone, fax and ISDN/ 

broadband lines and line rental to the temporary  

site establishment and any mobile phones. CCTV to  

the site compound shall be at the Contractor’s  

discretion (no adjustment shall be made to the  

Contractor’s Fee if CCTV is not provided). 

• surveying and setting out. Includes for a site level and  

staff for cross check of setting out, weather surveys to  

determine weather measurements in accordance with  

the NEC contract, digital camera for use on site.  

• surveying and setting out. Includes for a site level and  

staff for cross check of setting out, weather surveys to  

determine weather measurements in accordance with  

the NEC contract, digital camera for use on site.  

• computing. Includes for any contractors computer  

hardware and software, laptops, printers and all  

computer infrastructure and networking costs. 
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• hand tools not powered by compressed air. Includes  

any tools hired, bought or brought by the Contractor  

for the purposes of setting up the temporary site  

establishment.  

 

 

Add the following new Shorter Schedule of Cost Components items 
 

‘46 ‘the cost of the Performance Bond provided under Option X13’ 

‘47 Payments for the provision and use in the Working Areas of water,  

gas and electricity’ 

‘48 Payments for buying or leasing land, compensation for loss of crops  

or buildings, royalties, inspection certificates, charges for access to  

the Working Areas, facilities for visits to the Working Areas by  

Others’ 
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PART TWO – DATA PROVIDED BY THE CONTRACTOR 
 

Completion of the data in full, according to the Options chosen, is essential to create a 

complete contract. 
 

 
 
1 General 

 
The Contractor is 

 

Name   
 

Address for communications   

 

Address for electronic communications   
 
 
 

The fee percentage is   % 

 
 
 

The working areas are   
 
 
 

The key persons are 
 

Name (1)   
 

Job   
 

Responsibilities   
 

Qualifications   
 

Experience   
 

Name (2)   
 

Job   
 

Responsibilities   
 

Qualifications   
 

Experience   
 

 
 

The following matters will be included in the Early Warning Register 
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2 The Contractor’s main responsibilities 
 

If the Contractor is to 

provide Scope for its design 
 

 
3 Time 

 
If a programme is to be 

identified in the Contract 

Data 
 
 
 

If the Contractor is to decide 

the completion date for the 

whole of the works 
 

 
5 Payment 

Work which the Contractor will do is 

activity price 
 

     
 

     
 

     
 

     
 
 

Resolving and avoiding disputes 

 
If Option W1 or W2 is used The Senior Representatives of the Contractor are 

 

Name (1)   
 

Address for communications   

 

Address for electronic communications   
 

Name (2)   
 

Address for communications   

 

Address for electronic communications   
 
 

If Option W3 is used The Contractor’s nomination for the Dispute Avoidance Board is 
 

Name   
 

Address for electronic communications   

The Scope provided by the Contractor for its design is in   

The programme identified in the Contract Data is   

The completion date for the whole of the works is   
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X10: Information modelling 
 

If Option X10 is used 
 
 
 

 If an information execution 

plan is to be identified in 

the Contract Data 
 

 
 

Y(UK)1: Project Bank Account 
 

If Option Y(UK)1 is used The project bank is 
 

  
 
 
 
 

named suppliers are 
 

  
 

 

The information execution plan identified 

in the Contract Data is   
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Listed below are various optional Appendice headings to be selected /added to on a project by project basis 

(Project Title) 

Contract Documentation 

Construction Delivery Agreement 

Contract Data: Part One 

Option Z Clauses – The additional Conditions of Contract 

Contract Data: Part Two 

 

Appendix Part I  Works Information 

 

a)Employers Works Information 
 

b)Contractors Works Information 
 

Appendix Part  II  Site Investigation 

Appendix Part iii  Site Boundaries 

Appendix Part iv  Activity Schedule 

Appendix Part v  Contract Programme 

Appendix Part vi  Parent Company Guarantee 

Appendix Part vii  Performance Bond 

Appendix Part viii               Various Warranties 

Appendix Part ix  Project Band Account with Joining Deed  and Trust Deed 

Appendix Part x  Vesting Agreeme
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Kevin Stewart 

Framework Manager 

M 07447 849 470 

E k.stewart@robertson.co.uk 

Robertson House 

Castle Business Park, Stirling, FK9 4TZ 

Procurement Hub 

Part of Places for People 

Group Support Centre, 4 The Pavilions, 

Preston, PR2 2YB 

mailto:k.stewart@robertson.co.uk
http://www.procurementhub.co.uk/

